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ESTIMATE RUN 09/16/2014

ESTIMATE SUMMARY 14:17:37

CONTID: C18889         ESTIMATE NO: 0001 PROG 2005

PCN: 18889-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 SANTA FE ALAMEDA INTERCHA PERCENT TIME:

PROJECT NO: FSA 0252-420                  

I-25 SANTA FE ALAMEDA INTERCHA

NAME OF ROAD: Santa Fe Drive, Alameda Avenue, & Kalamath Street

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 08/25/2014 DATE TIME STARTED 08/05/2014

5670 FRANKLIN STREET DATE LET 04/03/2014 DATE WORK BEGAN 08/05/2014

 DATE AWARDED 04/25/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/06/2014 DATE ACCEPTED

DENVER CO 80216                  DATE NOTICE TO PROCEED 08/05/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 26,202,977.00 PARTICIPATING $ $ 43,000.00

AWARD PROJECT AMT: 22,861,755.00 NON-PARTICIPATING 169,941.12

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 27,633.60

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,388.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.48

WORK DAYS

WORK DAYS

0.81%

25,990,035.88

212,941.12

240,574.72

234,186.49

$

$

$

$

43,000.00

169,941.12

212,941.12

27,633.60

240,574.72

-6,388.23

0.00

234,186.49

0.00

AMOUNT DUE 234,186.49 234,186.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 234,186.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

7.5 TIME ALLOW: 506

ORIG TIME ALLOW: 506
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PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.050

201-00000  
 

2,500.000.050

2,500.00

1.000

L S 

50,000.00000

0010 *Removal of Tree 0.000

55.000

202-00010  
 

18,700.0055.000

18,700.00

55.000

EACH

340.00000

0015 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

24.000

EACH

560.00000

0020 Removal of Manhole 0.000

0.000

202-00021  
 

0.000.000

0.00

19.000

EACH

780.00000

0025 Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

3.000

EACH

600.00000

0030 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

2.000

EACH

775.00000

0035 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

5,334.000

LF  

21.00000

0040 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

5.000

EACH

350.00000

0045 Removal of Guard Post (Bollards) 0.000

45.000

202-00080  
 

5,400.0045.000

5,400.00

45.000

EACH

120.00000

0050 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

1,476.000

SY  

8.00000

0055 Removal of Sidewalk (Includes Curb Ramp) 0.000

173.000

202-00200  
 

2,076.00173.000

2,076.00

2,582.000

SY  

12.00000



CONTID: C18889         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

13,435.000

LF  

7.00000

0065 Removal of Concrete Pavement 0.000

1,992.000

202-00210  
 

19,920.001,992.000

19,920.00

18,320.000

SY  

10.00000

0070 Removal of Asphalt Mat 0.000

53.000

202-00220  
 

291.5053.000

291.50

83,493.000

SY  

5.50000

0075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,472.000

SY  

6.00000

0080 *Removal of Light Standard 0.000

4.000

202-00700  
 

300.004.000

300.00

99.000

EACH

75.00000

0085 *Removal of Power Pole //Include Miscellaneous Wires 0.000

0.000

202-00710  
 

0.000.000

0.00

4.000

EACH

675.00000

0090 *Removal of Closed Circuit Television Pole (with 
Transformers)

0.000

0.000

202-00715  
 

0.000.000

0.00

1.000

EACH

675.00000

0095 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0100 *Removal of Ground Sign 0.000

4.000

202-00810  
 

200.004.000

200.00

53.000

EACH

50.00000

0105 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

21.000

EACH

50.00000

0110 *Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

2.000

EACH

690.00000
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PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

22,180.00000

0120 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

3.000

EACH

950.00000

0125 Removal of Concrete Footing 0.000

0.000

202-00900  
 

0.000.000

0.00

89.000

EACH

85.00000

0130 *Removal of Fence 0.000

808.000

202-01000  
 

1,616.00808.000

1,616.00

808.000

LF  

2.00000

0135 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,374.000

LF  

4.05000

0140 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

11,547.000

LF  

5.50000

0145 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

8.000

EACH

170.00000

0150 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

5.000

EACH

350.00000

0155 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

15.000

EACH

660.00000

0160 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

9.000

EACH

140.00000

0165 Unclassified Excavation (Complete In Place) 0.000

180.000

203-00010  
 

1,800.00180.000

1,800.00

79,846.000

CY  

10.00000
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PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

1,000.000

CY  

15.00000

0175 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

300.000

HOUR

100.00000

0180 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

300.000

HOUR

100.00000

0185 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

200.000

HOUR

150.00000

0190 Sweeping (With Pickup Broom) 0.000

3.000

203-01622  
 

420.003.000

420.00

300.000

HOUR

140.00000

0195 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

49.000

CY  

10.00000

0200 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

14,000.000

LF  

4.50000

0205 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

200.000

LF  

11.00000

0210 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

15,000.000

LF  

1.50000

0215 Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

5,000.000

LF  

2.00000

0220 Aggregate Bag 0.000

424.000

208-00035  
 

1,484.00424.000

1,484.00

900.000

LF  

3.50000
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PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Check Dam 0.000

0.000

208-00040  
 

0.000.000

0.00

8.000

EACH

365.00000

0230 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

20.000

EACH

1,000.00000

0235 Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

150.000

EACH

145.00000

0240 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

20.000

EACH

1,600.00000

0245 Removal and Disposal of Sediment (Labor) 0.000

8.000

208-00103  
 

280.008.000

280.00

520.000

HOUR

35.00000

0250 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

400.000

HOUR

110.00000

0255 Removal of Trash 0.000

5.500

208-00107  
 

275.005.500

275.00

200.000

HOUR

50.00000

0260 Erosion Control Supervisor 0.000

24.000

208-00205  
 

1,200.0024.000

1,200.00

600.000

HOUR

50.00000

0265 Temporary Berms 0.000

1,585.000

208-00300  
 

3,170.001,585.000

3,170.00

2,000.000

LF  

2.00000

0270 *Reset Structure Utility Company Pole (with 
Transformers)

0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0275 Reset Water Service 0.000

0.000

210-00030  
 

0.000.000

0.00

2.000

EACH

3,700.00000
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PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Reset Water Meter 0.000

0.000

210-00035  
 

0.000.000

0.00

1.000

EACH

3,800.00000

0285 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

3.000

EACH

6,200.00000

0290 Reset Light Standard (Luminaire & Pole) 0.000

0.000

210-00750  
 

0.000.000

0.00

5.000

EACH

1,325.00000

0295 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

4.000

EACH

175.00000

0300 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

150.00000

0305 Reset Impact Attenuator 0.000

0.000

210-01300  
 

0.000.000

0.00

1.000

EACH

4,100.00000

0310 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

9.000

EACH

375.00000

0315 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

11.000

EACH

2,000.00000

0320 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

1,600.00000

0325 Modify Structure (Special) 0.000

0.000

210-04027  
 

0.000.000

0.00

1.000

EACH

100,000.00000

0330 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

9.000

EACH

190.00000
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PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

1.000

EACH

3,500.00000

0340 Adjust Well 0.000

0.000

210-04070  
 

0.000.000

0.00

7.000

EACH

390.00000

0345 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

34.000

ACRE

471.96000

0350 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

34.000

ACRE

1,314.28000

0355 Flexible Growth Medium 0.000

0.000

213-00009  
 

0.000.000

0.00

17.000

ACRE

3,293.70000

0360 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

6,800.000

LB  

2.03000

0365 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

17.000

ACRE

3,133.58000

0370 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0375 Deciduous Tree (2.5 Inch Caliper) (Furnish Only) 0.000

27.000

214-00227  
 

9,450.0027.000

9,450.00

47.000

EACH

350.00000

0380 Plant (5 Gallon Container) (Furnish Only) 0.000

68.000

214-01350  
 

1,428.0068.000

1,428.00

808.000

EACH

21.00000

0385 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

20,000.000

SY  

1.91000
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PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

15,000.000

SY  

5.04000

0395 *Herbicide Treatment 0.000

2,785.000

217-00000  
 

557.002,785.000

557.00

5,570.000

SY  

0.20000

0400 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

200.000

HOUR

125.00000

0405 *Wildlife Biologist 0.000

28.000

240-00000  
 

1,680.0028.000

1,680.00

40.000

HOUR

60.00000

0410 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

49.50000

0415 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

16.25000

0420 *Environmental Health and Safety Management 0.000

0.750

250-00010  
 

3,600.000.750

3,600.00

1.000

L S 

4,800.00000

0425 *Monitoring Technician 0.000

17.000

250-00050  
 

884.0017.000

884.00

1,000.000

HOUR

52.00000

0430 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

650.000

HOUR

74.00000

0435 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

1,500.000

CY  

20.00000

0440 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

57,638.000

TON 

10.00000
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PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

2,062.000

CY  

19.00000

0450 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

4,518.000

TON 

150.00000

0455 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

28,199.000

TON 

79.00000

0460 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

8,932.000

TON 

94.28000

0465 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

13,901.000

GAL 

3.05000

0470 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

192.000

SY  

70.00000

0475 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

1,500.000

SY  

2.50000

0480 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

18.000

LF  

150.00000

0485 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

10.000

LF  

255.00000

0490 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

70.000

LF  

290.00000

0495 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

102.000

LF  

660.00000
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PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 Grouted Riprap (Grouted Boulder Wall) 0.000

0.000

506-00030  
 

0.000.000

0.00

230.000

CY  

210.00000

0505 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

511.000

CY  

97.00000

0510 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

106.000

CY  

410.00000

0515 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

118.000

LF  

95.00000

0520 Bikeway Railing (Steel) 0.000

0.000

514-01040  
 

0.000.000

0.00

215.000

LF  

115.00000

0525 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

188.000

CY  

600.00000

0530 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

16,392.000

LB  

0.70000

0535 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

188.000

LF  

100.00000

0540 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

3,018.000

LF  

75.00000

0540 MATERIAL ALLOWANCE 18" RCP 0.000

272.000

4,501.60272.000

4,501.60LF  

16.55000

0545 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

661.000

LF  

100.00000
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NO.
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AMOUNT
THIS
PERIOD

14:17:37
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CAT NO0200 0200 ROADWAY 

0550 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

584.000

LF  

95.00000

0550 MATERIAL ALLOWANCE 30" RCP 0.000

136.000

5,270.00136.000

5,270.00LF  

38.75000

0555 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

150.000

LF  

190.00000

0555 MATERIAL ALLOWANCE 36 " RCP 0.000

128.000

6,809.60128.000

6,809.60LF  

53.20000

0560 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

1,227.000

LF  

165.00000

0560 MATERIAL ALLOWANCE 48 " RCP 0.000

104.000

9,682.40104.000

9,682.40LF  

93.10000

0565 23x14 Inch Reinforced Concrete Pipe (Complete In Place)
Elliptical

0.000

0.000

603-02185  
 

0.000.000

0.00

117.000

LF  

120.00000

0565 MATERIAL ALLOWANCE 23X14 RCP 0.000

40.000

1,370.0040.000

1,370.00LF  

34.25000

0570 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

302.000

LF  

75.00000

0575 53x34 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02420  
 

0.000.000

0.00

51.000

LF  

310.00000

0580 36 Inch Reinforced Concrete Pipe Special (Install Only)
(Transport from Alameda & Lipan)

0.000

0.000

603-03361  
 

0.000.000

0.00

152.000

LF  

45.00000
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CAT NO0200 0200 ROADWAY 

0585 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

7.000

EACH

800.00000

0590 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

2.000

EACH

1,200.00000

0595 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

1.000

EACH

1,100.00000

0600 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

3.000

EACH

1,000.00000

0605 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

2,900.00000

0610 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

2,800.00000

0615 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

9.000

EACH

3,000.00000

0620 Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000.000

0.00

2.000

EACH

4,900.00000

0625 Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

8.000

EACH

5,500.00000

0630 Inlet Type 16 (Double) (10 Foot) 0.000

0.000

604-16510  
 

0.000.000

0.00

8.000

EACH

7,500.00000

0635 Inlet Type 16 (Triple) (5 Foot) 0.000

0.000

604-16605  
 

0.000.000

0.00

17.000

EACH

7,500.00000
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0640 Inlet Type 16 (Triple) (10 Foot) 0.000

0.000

604-16610  
 

0.000.000

0.00

2.000

EACH

12,000.00000

0645 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

1.000

EACH

42,000.00000

0650 Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

2.000

EACH

6,500.00000

0655 Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

3.000

EACH

6,800.00000

0660 Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

0.000.000

0.00

1.000

EACH

8,700.00000

0665 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

7.000

EACH

2,900.00000

0670 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

8.000

EACH

3,700.00000

0675 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

2.000

EACH

4,900.00000

0680 Manhole Box Base (15 Foot) 0.000

0.000

604-31015  
 

0.000.000

0.00

2.000

EACH

25,000.00000

0685 Manhole Special (5 Foot) 0.000

0.000

604-39005  
 

0.000.000

0.00

10.000

EACH

4,500.00000

0690 Manhole Special (10 Foot) 0.000

0.000

604-39010  
 

0.000.000

0.00

12.000

EACH

9,300.00000
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0695 Manhole Special (15 Foot) 0.000

0.000

604-39015  
 

0.000.000

0.00

6.000

EACH

11,500.00000

0700 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

5,594.000

LF  

16.55000

0705 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

1,847.000

LF  

60.00000

0710 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

356.000

LF  

125.00000

0715 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

8.000

EACH

776.00000

0720 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,294.00000

0725 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

3.000

EACH

735.00000

0730 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

5.000

EACH

1,782.00000

0735 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

1,455.00000

0740 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

590.000

LF  

6.45000

0745 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

5,135.000

LF  

3.50000
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0750 *20 Foot Gate Single (Chain Link) 0.000

0.000

607-60220  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0755 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

2,563.000

SY  

38.00000

0760 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

200.000

SY  

125.00000

0765 *Concrete Bikeway (6 Inch) 0.000

0.000

608-00026  
 

0.000.000

0.00

1,035.000

SY  

42.00000

0770 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

1,473.000

LF  

16.00000

0775 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

22,228.000

LF  

16.50000

0780 *Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

67.000

LF  

65.00000

0785 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

15,691.000

SF  

7.00000

0790 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

100.000

EACH

22.00000

0795 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

25.000

EACH

23.00000

0800 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

24.00000
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CAT NO0200 0200 ROADWAY 

0805 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

16,475.000

LF  

10.50000

0810 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

1,075.000

LF  

20.00000

0815 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

300.000

LF  

14.00000

0820 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

3,225.000

LF  

21.00000

0825 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

630.000

LF  

10.50000

0830 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

1,890.000

LF  

13.50000

0835 Meter Pole 0.000

0.000

613-06000  
 

0.000.000

0.00

3.000

EACH

4,650.00000

0840 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

9.000

EACH

1,400.00000

0845 Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

0.000.000

0.00

17.000

EACH

1,040.00000

0850 Pull Box (32"x24"x12") 0.000

0.000

613-07035  
 

0.000.000

0.00

17.000

EACH

1,525.00000

0855 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

135,000.00000
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0860 Light Standard Steel (40 Foot) (Includes 4 Foot Mast 
Arm)

0.000

0.000

613-32400  
 

0.000.000

0.00

70.000

EACH

3,935.00000

0865 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

75.000

EACH

1,850.00000

0870 Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

3.000

EACH

12,250.00000

0875 Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

70.000

EACH

1,275.00000

0880 Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

0.000.000

0.00

7.000

EACH

1,275.00000

0885 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

496.000

SF  

15.50000

0890 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

433.000

SF  

22.00000

0895 *Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

1,050.00000

0900 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

123.000

LF  

10.00000

0905 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

64.000

EACH

380.00000

0910 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

13.000

EACH

635.00000
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0915 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

55.000

EACH

1,085.00000

0920 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

5.000

EACH

1,370.00000

0925 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

14,675.00000

0930 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

13.000

EACH

395.00000

0935 Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

8.000

EACH

5,105.00000

0940 Traffic Signal Vehicle Detector (Special) (Traffic 
Signal Vehicle)

0.000

0.000

614-72885  
 

0.000.000

0.00

2.000

EACH

7,245.00000

0945 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

5.000

EACH

7,390.00000

0950 Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

2.000

EACH

5,205.00000

0955 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

2.000

EACH

15,105.00000

0960 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

1.000

EACH

15,525.00000

0965 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

16,505.00000



CONTID: C18889         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0970 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

19,326.00000

0975 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

3.000

EACH

21,815.00000

0980 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

3.000

EACH

22,580.00000

0985 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

3.000

EACH

1,735.00000

0990 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

7.000

EACH

6,700.00000

0995 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

3.000

EACH

6,080.00000

1000 Closed Circuit Television Camera (Traffic Surveillance) 0.000

0.000

614-87333  
 

0.000.000

0.00

2.000

EACH

4,905.00000

1005 Fiber Optic Cable (Single Mode) (12 Strands) (Install 
Only) 

0.000

0.000

614-87412  
 

0.000.000

0.00

775.000

LF  

4.00000

1010 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

10,275.000

LF  

5.20000

1015 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

3.000

EACH

700.00000

1020 36 Inch Automatic Drain Gate //Shown on South Bike 
Trail Plans

0.000

0.000

615-10036  
 

0.000.000

0.00

1.000

EACH

5,000.00000
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1025 48 Inch Automatic Drain Gate 0.000

0.000

615-10048  
 

0.000.000

0.00

1.000

EACH

9,000.00000

1030 6 Inch Fire Hydrant 0.000

0.000

619-78048  
 

0.000.000

0.00

2.000

EACH

14,000.00000

1035 Detour Drainage Pipe (Class 0) 0.000

0.020

624-20301  
 

400.000.020

400.00

1.000

L S 

20,000.00000

1040 Construction Surveying 0.000

0.042

625-00000  
 

6,720.000.042

6,720.00

1.000

L S 

160,000.00000

1045 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

1,298,010.75000

1050 Public Information Services 0.000

0.000

626-01000  
 

0.000.000

0.00

1.000

L S 

15,000.00000

1055 *Pavement Marking Paint 0.000

76.000

627-00001  
 

3,040.0076.000

3,040.00

1,609.000

GAL 

40.00000

1060 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

91.000

GAL 

80.00000

1065 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

3,736.000

SF  

18.00000

1070 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

0.000.000

0.00

804.000

SF  

15.00000

1075 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30332  
 

0.000.000

0.00

2,726.000

SF  

12.00000
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1080 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

2.000

EACH

155.00000

1085 Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

2.000

EACH

310.00000

1090 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

2.000

EACH

155.00000

1095 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

3,700.000

HOUR

23.00000

1100 Uniformed Traffic Control 0.000

7.500

630-00003  
 

487.507.500

487.50

400.000

HOUR

65.00000

1105 Traffic Control Vehicle 0.000

0.500

630-00004  
 

1,250.000.500

1,250.00

2.000

EACH

2,500.00000

1110 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

220.000

DAY 

10.00000

1115 Traffic Control Management 0.000

20.000

630-00012  
 

200.0020.000

200.00

506.000

DAY 

10.00000

1120 Flashing Beacon (Portable) 0.000

3.500

630-80001  
 

4,200.003.500

4,200.00

8.000

EACH

1,200.00000

1125 Barricade (Type 3 M-A) (Temporary) 0.000

1.500

630-80335  
 

375.001.500

375.00

10.000

EACH

250.00000

1130 Construction Traffic Sign (Panel Size A) 0.000

59.000

630-80341  
 

5,015.0059.000

5,015.00

240.000

EACH

85.00000
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PCN: 18889-BID    ESTIMATE RUN 09/16/2014

PROJECT: FSA 0252-420                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1135 Construction Traffic Sign (Panel Size B) 0.000

19.000

630-80342  
 

1,615.0019.000

1,615.00

42.000

EACH

85.00000

1140 Construction Traffic Sign (Panel Size C) 0.000

8.000

630-80343  
 

680.008.000

680.00

21.000

EACH

85.00000

1145 Construction Traffic Sign (Special) 0.000

12.500

630-80344  
 

200.0012.500

200.00

340.000

SF  

16.00000

1150 Portable Message Sign Panel 0.000

1.000

630-80355  
 

6,500.001.000

6,500.00

6.000

EACH

6,500.00000

1155 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.500

630-80358  
 

2,400.001.500

2,400.00

4.000

EACH

1,600.00000

1160 Drum Channelizing Device 0.000

37.500

630-80360  
 

450.0037.500

450.00

250.000

EACH

12.00000

1165 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

23.00000

1170 Concrete Barrier (Temporary) 0.000

498.000

630-80370  
 

5,976.00498.000

5,976.00

7,440.000

LF  

12.00000

1175 Traffic Cone 0.000

75.000

630-80380  
 

1,125.0075.000

1,125.00

200.000

EACH

15.00000

1180 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

45.000

EACH

1,800.00000

1185 Mobile Attenuator 0.000

2.000

630-85041  
 

100.002.000

100.00

506.000

DAY 

50.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1190 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

1.000

L S 

280,000.00000

1195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,521,000.000

F A 

1.00000

1200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1210 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1215 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

500,000.000

F A 

1.00000

1220 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

30,000.000

HOUR

1.00000

1225 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1230 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

35,000.000

F A 

1.00000

1235 F/A Obtain Permits 0.000

0.000

700-70034  
 

0.000.000

0.00

162,500.000

F A 

1.00000

1240 F/A Uniformed Traffic Control (Officer Time 0.000

0.000

700-70035  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1245 Forced Accounts Provide Security Guard 0.000

0.000

700-70036  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1250 F/A Furnish and Install Electrical Services 0.000

0.000

700-70080  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1255 F/A Provide Dewatering 0.000

0.000

700-70081  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1260 F/A Install /Repair Dewatering Pond Liner 0.000

0.000

700-70110  
 

0.000.000

0.00

20,000.000

F A 

1.00000

1265 F/A Repair Field Office 0.000

0.000

700-70130  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1270 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

30,000.000

F A 

1.00000

1275 F/A Lights (Temporary Lighting) 0.000

0.000

700-70210  
 

0.000.000

0.00

75,000.000

F A 

1.00000

1280 F/A Water Lines 0.000

18,922.870

700-70255  
 

18,922.8718,922.870

18,922.87

50,000.000

F A 

1.00000

1285 F/A Landscaping Restoration 0.000

0.000

700-70310  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1290 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1295 F/A Hazardous Waste Disposal Hazardous Waste Disposal 0.000

0.000

700-70587  
 

0.000.000

0.00

75,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1300 F/A Environmental Health & Safety Management 0.000

22,678.250

700-70589  
 

22,678.2522,678.250

22,678.25

250,000.000

F A 

1.00000

1545 Added Item (Hour)/ Additional Construction Surveying 0.000

2.000

900-00010  
 

200.002.000

200.00

2.000

HOUR

100.00000

1550 Rem Pavement Marking SMCO #3 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

2.00000

CAT 187,399.72187,399.7217,680,279.98CURRENT AMT0200 $ $ $

CAT NO0300 0300 F-16-XA (Santa Fe) 

1305 *Removal of Bridge 0.000

0.050

202-00400  
 

8,750.000.050

8,750.00

1.000

EACH

175,000.00000

1310 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

1,039.000

CY  

10.00000

1315 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

826.000

CY  

30.00000

1320 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

263.000

CY  

15.00000

1325 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

826.000

CY  

13.00000

1330 *Shoring (Area 1) 0.000

0.050

206-01781  
 

1,150.000.050

1,150.00

1.000

L S 

23,000.00000

1335 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

1,162.000

TON 

94.28000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-16-XA (Santa Fe) 

1340 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

5,228.000

SY  

3.00000

1345 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

326.000

LF  

290.00000

1350 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

341.000

LF  

420.00000

1355 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

4,941.000

CY  

62.00000

1360 Provide Temporary Support (F-16-IK) 0.000

0.050

509-08100  
 

275.000.050

275.00

1.000

L S 

5,500.00000

1365 *Provide Temporary Support (F-16-XA) 0.000

0.000

509-08100  
 

0.000.000

0.00

1.000

L S 

400,000.00000

1370 Bearing Device (Type III) 0.000

0.000

512-00103  
 

0.000.000

0.00

8.000

EACH

4,800.00000

1375 Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

6.000

EACH

17,000.00000

1380 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

7,171.000

SY  

12.11000

1385 Bridge Expansion Device (0-6 Inch) 0.000

0.000

518-01006  
 

0.000.000

0.00

149.000

LF  

900.00000

1390 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

2,574.000

CY  

550.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-16-XA (Santa Fe) 

1395 Concrete Class S50 0.000

0.000

601-05050  
 

0.000.000

0.00

55.000

CY  

1,100.00000

1400 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

16,355.000

SF  

1.20000

1405 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

10,178.000

SY  

3.60000

1410 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

567,905.000

LB  

0.85000

1415 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

44.000

LF  

80.00000

1420 *Bridge Rail Type 10 0.000

0.000

606-11000  
 

0.000.000

0.00

1,732.000

LF  

110.00000

1425 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

68.000

LF  

10.50000

1430 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

5,465.000

LF  

10.50000

1435 Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

0.000.000

0.00

2.000

EACH

3,100.00000

1440 *Prestressing Steel Strand 0.000

0.000

618-00002  
 

0.000.000

0.00

16,201.000

MKFT

30.00000

1445 Prestressed Concrete Slab (Depth Less Than 6 Inches) 0.000

0.000

618-06032  
 

0.000.000

0.00

47,038.000

SF  

9.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-16-XA (Santa Fe) 

1450 *Precast Concrete U Girder (U72)(Curved) 0.000

0.000

618-10372  
 

0.000.000

0.00

3,389.000

LF  

500.00000

CAT 10,175.0010,175.006,561,427.72CURRENT AMT0300 $ $ $

CAT NO0303 0303 Walls 

1455 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

7,131.000

CY  

10.00000

1460 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

5,336.000

CY  

30.00000

1465 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

567.000

CY  

15.00000

1470 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,313.000

CY  

13.00000

1475 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

12,000.00000

1480 *Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

7,904.000

LF  

45.00000

1485 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

3,380.000

SF  

30.00000

1490 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

2,131.000

CY  

425.00000

1495 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

19,384.000

SF  

1.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:17:37

CUMULATIVE
AMOUNT

CAT NO0303 0303 Walls 

1500 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

2,155.000

SY  

3.60000

1505 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

178,430.000

LB  

0.70000

1510 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

35,490.000

LB  

0.85000

1515 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

0.000.000

0.00

466.000

SY  

15.00000

1520 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

0.000.000

0.00

590.000

LF  

80.00000

1525 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

1,788.000

LF  

10.50000

CAT 0.000.001,890,769.30CURRENT AMT0303 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1530 Field Office (Special) 0.000

0.500

620-00005  
 

27,500.000.500

27,500.00

1.000

EACH

55,000.00000

1535 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

1540 Sanitary Facility 0.000

1.000

620-00020  
 

5,500.001.000

5,500.00

1.000

EACH

5,500.00000

CAT 43,000.0043,000.0070,500.00CURRENT AMT0400 $ $ $

$ 240,574.72240,574.72$26,202,977.00$CURRENT AMTPROJECT TOTAL


